
Page   1             State of Maryland    Month: July 

Procurement Agency Activity Report     Year: 2019 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 1-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$4,985,300.00 

Fund Source 
 
016/MCCBL 2014 

BPW Award Approval  
Date and Agenda Item  
01/25/17; Item 1-C 

Using Agency 
 
Department of General Services 
Murphy Courts of Appeal Building 

Contractor Name, City State 
 
Towson Mechanical, Inc. 
Parkville, MD 

Contract Identifier & Project Title 
BA-688-130-001 - Lobby and ADA 
Improvements 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) – 
This is a credit change order for the unused unit prices and allowance. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
July 2, 2019; 
Item 27-005 

Modification No. and $ 
Value of Mod. 46 
 
<$84,811.00> 

% Decrease this Mod to 
Original Contract 
 
<1.07>% 

Cumulative % Increase All 
Mods to Original Contract 
 
5.77% 

New  Contract Amount 
 
 
$5,273,185.68 

 

Item & Category 
DGS 
Item 2-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$85,570,000.00 

Fund Source 
 
MCCBL 2017 111 

BPW Award Approval  
Date and Agenda Item  
10/07/15; Item 1-C 

Using Agency 
 
Maryland Department of Education 
Enoch Pratt Free Library 

Contractor Name, City State 
 
Gilbane Building Company 
Laurel, MD 

Contract Identifier & Project Title 
ED-000-971-128 - Construction Management at 
Risk Services, Enoch Pratt Free Library 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order provides all labor, equipment and material necessary to install masonry infills and three coat plaster system over masonry infills at 
the new dumbwaiter stops.  

Complete Below - Contract Modifications Only 
Modification Date: 
 
July 2, 2019; 
Item 27-006 

Modification No. and $ 
Value of Mod. 86. 
 
$54,443.00 

% Increase this Mod to 
Original Contract 
 
0.06% 

Cumulative % Increase All 
Mods to Original Contract 
 
10.09% 

New  Contract Amount 
 
 
$94,206,472.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 Page   2        State of Maryland    Month: July 

Procurement Agency Activity Report     Year: 2019 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 3-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$22,243.00 

Fund Source 
 
MCCBL 2018 Item 106 

BPW Award Approval  
Date and Agenda Item  
01/02/19; Item Appendix A4 

Using Agency 
 
Department of General Services 
Attman-Glazer Building 

Contractor Name, City State 
 
Popowski Brothers, Inc.  ta  PBI Restorations 
Hunt Valley, MD 

Contract Identifier & Project Title 
BA-450-190-001 - Mold Remediation and 
Building Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order provides for all labor, materials, equipment, insurance, etc. necessary for remediation and repairs within the left 
side basement that includes AHU #1 and associated mechanical rooms, electrical room, State Police, environment, government affairs, 
Juvenile Justice, Human Services, Department of Labor, Department of Commerce office suites, IT room, conference room 23, 
computer room, and B-22 Suite.  Contractor to contain work areas and install 15 HEPA filtered air scrubbers throughout suites and 
corridor, clean and protect all remaining contents, remove and replace diffusers, remove and replace all water stained / visually 
contaminated ceiling tiles and tiles adjacent to diffusers.  Contractor to remove and replace contaminated insulation, clean box, doors, 
all accessible surfaces using HEPA vacuums and antimicrobial agent, re-seal, repair, install new drywall and paint 
AHU 1.  Clean ceiling grid, lights, and mechanicals adjacent to removed diffusers. Carpet cleaned using hot water extraction with an 
antimicrobial agent additive.  All surfaces below grid line HEPA vacuumed, cleaned, and HEPA vacuumed.  Change equipment 
filters, decontaminate and remove equipment, and remove all containments and protection. 

Complete Below - Contract Modifications Only 

Modification Date: 
 
 
July 2, 2019; 
Item 27-011 

Modification No. and $ 
Value of Mod. 10. 
 
 
$69,434.79 

% Increase this Mod to 
Original Contract 
 
 
312.16% 

Cumulative % Increase All 
Mods to Original Contract 
 
 
2,663.06% 

New  Contract Amount 
 
 
 
$614,588.12 

 

Item & Category 
DGS 
Item 4-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$85,570,000.00 

Fund Source 
 
Pratt Library Funds 

BPW Award Approval  
Date and Agenda Item  
10/07/15; Item 1-C 

Using Agency 
 
Maryland Department of Education 
Enoch Pratt Free Library 

Contractor Name, City State 
 
Gilbane Building Company 
Laurel, MD 

Contract Identifier & Project Title 
ED-000-971-128 - Construction Management at 
Risk Services, Enoch Pratt Free Library 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide all labor, equipment and material necessary to make modifications to room 139. This includes enclosure panels, 
lighting, casework and doors. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
July 09, 2019; 
Item 28-001 

Modification No. and $ 
Value of Mod. 88. 
 
$118,259.00 

% Increase this Mod to 
Original Contract 
 
0.14% 

Cumulative % Increase All 
Mods to Original Contract 
 
10.27% 

New  Contract Amount 
 
 
$94,361,881.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension 
 
 
 
 
 
 
 
 
 
 
 
 



 

 Page   3             State of Maryland   Month: July 

Procurement Agency Activity Report     Year: 2019 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 5-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$58,056.93 

Fund Source 
 
MCCBL 2018 Item 106 

BPW Award Approval  
Date and Agenda Item  
03/07/18; Appendix A4 

Using Agency 
 
Maryland Department of Health 
Deer’s Head Hospital Center 

Contractor Name, City State 
 
Popowski Brothers, Inc. ta PBI Restorations 
Hunt Valley, MD 

Contract Identifier & Project Title 
H-453-181-001 - Mold Remediation and Building 
Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide supplies and labor necessary to complete 1 west wing (front entrance area, lobby, and area from 
conference room to W-139 HR records room), central stairwell, and east storage phase 1 and begin kitchen phase 2 remediation.  
Includes installation of containments and air scrubbers, sealing work areas, cleaning and shifting / rotating contents, plaster 
demolition, cleaning surfaces (ceiling, pipes, and mechanicals) using HEPA vacuums and anti-microbial agent, spray ceiling with 
anti-microbial agent, changing filters, and final cleaning and HEPA vacuuming. Twenty-one (21) dehumidifiers in KDU, volunteer 
services, and basement areas, four (4) air movers in KDU, and eight (8) air scrubbers in KDU and volunteer services were maintained 
by Contractor. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
July 9, 2019; 
Item 28-008 

Modification No. and $ 
Value of Mod. 35 
 
$193,750.02 

% Increase this Mod to 
Original Contract 
 
333.72% 

Cumulative % Increase All 
Mods to Original Contract 
 
9,609.08% 

New  Contract Amount 
 
 
$5,636,793.73 

Item & Category 
DGS 
Item 6-M 

Method 
 
1 

# Bids 
 
6 

Original Contract Amount  
 
$163,802.00 

Fund Source 
605 FY 2007 0002 0006 1206 07LLC 
Stabilization Funds 

DPRB Award Approval  
Date and Agenda Item  
07/09/19; Item 28-009 

Using Agency 
 
Department of Natural Resource 
Newtowne Neck State Park 

Contractor Name, City State 
 
Modern Construction Services, Inc. 
Street, MD 

Contract Identifier & Project Title 
P-078-190-010 (Re-bid) Exterior Renovation of 
Three (3) Barns 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This contract provides all labor, equipment, materials, supplies, insurance, etc., necessary to perform exterior renovations to three barns at Newtowne  
Neck State Park located at 21308 Newtowne Neck Road, Leonardtown, St. Mary’s County, Maryland.  

Complete Below - Contract Modifications Only 
Modification Date: 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 

Cumulative % Increase All 
Mods to Original Contract 

New  Contract Amount 
 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 Page   4             State of Maryland   Month: July 

Procurement Agency Activity Report     Year: 2019 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 7-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$58,056.93 

Fund Source 
 
MCCBL 2018 Item 106 

BPW Award Approval  
Date and Agenda Item  
03/07/18; Item Appendix A4 

Using Agency 
 
Maryland Department of Health 
Deer’s Head Hospital 

Contractor Name, City State 
 
Popowski Brother, Inc. ta PBI Restoration 
Hunt Valley 

Contract Identifier & Project Title 
H-453-181-001 – Mold Remediation and 
Building Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide all material and equipment necessary to complete 1 west wing [front entrance area, lobby, W-118 (conference room), 
W-130 (office), and W-139 (HR records room)], central stairwell, and east storage phase 1 and begin kitchen phase 2 remediation. Includes plaster 
demolition and removal of deteriorated and water damaged mold impacted walls and ceiling in conference room, removal of contaminated carpet, 
sealing all penetrations with spray foam, sealing with plastic to prevent outside air filtration, and cleaning 1 west wing.  Work area containments set 
up, air scrubbers installed, room contents cleaned, protected and shifted, ceilings, pipes, and mechanicals HEPA vacuumed and cleaned, ceiling spray 
sealed with anti- microbial agent, equipment filters changed, and surfaces final cleaned. Contractor maintained twenty-one (21) dehumidifiers in 
KDU, volunteer services, and basement areas, four (4) air movers in KDU, and eight (8) air scrubbers in KDU and volunteer services. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
July 23, 2019; 
Item 30-006 

Modification No. and $ 
Value of Mod. 36 
 
$198,465.14 

% Increase this Mod to 
Original Contract 
 
341.85% 

Cumulative % Increase All 
Mods to Original Contract 
 
9,950.93% 

New  Contract Amount 
 
 
$5,835,258.87 

 

Item & Category 
DGS 
Item 8-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$360,771.00 

Fund Source 
 
POS 18 Item 008 

BPW Award Approval  
Date and Agenda Item  
12/19/18; Item 26-C 

Using Agency 
 
Department of Natural Resources 
Greenbrier State Park 

Contractor Name, City State 
 
American Asphalt Paving Company, LLC 
Baltimore, MD 

Contract Identifier & Project Title 
P-052-180-010 - Road and Parking Lot 
Resurfacing 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order reconciles the cost of unit prices #1 - #7. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
July 23, 2019; 
Item 30-007 

Modification No. and $ 
Value of Mod. 3 
 
<$68,121.73> 

% Decrease this Mod to 
Original Contract 
 
<18.88%> 

Cumulative % Decrease All 
Mods to Original Contract 
 
<10.88%> 

New  Contract Amount 
 
 
$321,514.27 

 

Item & Category 
DGS 
Item 9-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$3,416,481.45 

Fund Source 
 
008/POS 2016 

BPW Award Approval  
Date and Agenda Item  
05/02/18; Item 2-C 

Using Agency 
 
Department of Natural Resources 
Point Lookout State Park 

Contractor Name, City State 
 
W.M. Davis, Inc. 
Leonardtown, MD 

Contract Identifier & Project Title 
P-065-130-001 - Restoration of Historic 
Lighthouse 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide all labor and materials to abate the lead paint existing at the project site. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
July 23, 2019; 
Item 30-009 

Modification No. and $ 
Value of Mod. 7 
 
$104,247.00 

% Increase this Mod to 
Original Contract 
 
3.24% 

Cumulative % Increase All 
Mods to Original Contract 
 
6.11% 

New  Contract Amount 
 
 
$3,520,728.45 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  



Page   5             State of Maryland    Month: July 

Procurement Agency Activity Report     Year: 2019 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 11-M-OPT 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$255,097.77 

Fund Source 
H00 20 33591 0813 $41,452.13 
H00 21 99591 0813 $43,580.46 

BPW Award Approval  
Date and Agenda Item  
12/02/15; Item 4-M 

Using Agency 
 
Department of General Services 
Silver Spring District Court/MSC 

Contractor Name, City State 
 
Acclaim USA, Inc. 
Upper Marlboro, MD 

Contract Identifier & Project Title 
001B6400206 - Janitorial Services at Silver 
Spring District Court/MSC 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
The State is exercising the second and final renewal option  provide janitorial services for Silver Spring District Court/Multi-Services Center for a 
period of January 1, 2020 to December 31, 2020. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
July 23, 2019; 
Item 30-S-001 

Value of Option 2 
 
 
$85,032.59 

% Increase this Opt to 
Original Contract 
 
33.33% 

Cumulative % Increase All 
Opt to Original Contract 
 
66.66% 

New  Contract Amount 
 
 
$425,162.95 

 

Item & Category 
DGS 
Item 12-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$85,570,000.00 

Fund Source 
 
MCCBL 2018; Item 116 

BPW Award Approval  
Date and Agenda Item  
10/07/15; Item 1-C 

Using Agency 
 
Maryland Department of Education 
Enoch Pratt Free Library 

Contractor Name, City State 
 
Gilbane Building Company 
Laurel, MD 

Contract Identifier & Project Title 
ED-000-971-128 - Construction Management at 
Risk Services 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will cover the cost for all labor, equipment and material needed to remove and replace doors and hardware and to modify doors, 
hardware and openings to install and upgrade various components for specified door locations. These modifications and upgrades include change to 
the ADA hardware. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
July 30, 2019; 
Item 31-005 

Modification No. and $ 
Value of Mod. 91. 
 
$112,549.00 

% Increase this Mod to 
Original Contract 
 
0.13% 

Cumulative % Increase All 
Mods to Original Contract 
 
10.47% 

New  Contract Amount 
 
 
$94,511,354.00 

 

Item & Category 
DGS 
Item 13-C 

Method 
 
1 

# Bids 
 
3 

Original Contract Amount  
 
$116,000.00 

Fund Source 
 
H00 20 77051 1498 

DPRB Award Approval  
Date and Agenda Item  
07/30/19; Item 31-010 

Using Agency 
 
Department of Public Safety and Correctional 
Services 

Contractor Name, City State 
 
Swaby Group LLC 
Manassas, VA 

Contract Identifier & Project Title 
KE-000-190-003 - Replace Stair Treads 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This contract will provide all materials, labor, equipment, services, supplies, testing instrumentation, necessary to and incidental for the complete 
replacement of the Stair Treads in Housing Unit #1-4 at the Roxbury Correctional Facility in Hagerstown, MD. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 
 

Cumulative % Increase All 
Mods to Original Contract 
 
 

New  Contract Amount 
 
 
 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension 


